Renovation of State Office Buildings

Since June 1993, the Legislature has authorized the Authority to proceed with
various renovations of office buildings in Trenton. These projects, which are in varied
phases of completion, are:

Department of State - Cultural Campus
Renovations (Phase 1)
Project Cost: $15,789,790

The objective of this project is to renovate
the former Education Building located at
225 West State Street in Trenton. The
project was originally delayed by several
bid protests. Upon resolution, the project
was awarded for construction in June
1997. Demolition and renovation of the
building’s mechanical systems were com-
pleted in 1998. The Department of State
moved into the building in late summer
1999. Punchlist work and contract close-
out activities continued in 2000 and a final
Certificate of Occupancy was issued in
September 2001.

Status at December 31, 2002

A Notice to Cure was sent to the contrac-
tor to correct deficiencies outlined in the
State's claim regarding the contractor's
work. The contractor’s response is being
reviewed by DPMC, the NJBA and repre-
sentatives of Attorney General's Office.

Labor Building Renovations
Project Cost: $23,506,827

The Labor Building renovations are two-
fold. The objective of the first project,
which was approved in June 1993, is to
renovate the remaining floors of the Labor
Building which includes the basement -
4th floor. The renovations encompass a
variety of tasks including those related to
interior finishes, furnishings, HVAC,
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Labor Building, continued

plumbing, electrical, fire suppression,
alarm systems, elevators, security sys-
tem, telecommunications, ADA and barri-
er free accessibility improvements.

Status at December 31, 2002

The basement, first floor and second floor
were completed in prior years and the
fourth floor was completed early in 2001.

The design documents for the third floor
asbestos abatement were advertised for
bid early in 2001. Asbestos abatement
was completed in early Summer 2001.
Minor floor plan modifications are being
made as requested by the client and to
satisfy code egress requirements and will
be presented to the client in January
2003.

Exterior Panel Replacement

The objective of the Exterior Panel
Replacement project is to remove the
existing marble facade panels and
replace them with new granite panels.
This project was closed-out in January
2000. Final punchlist items and contract
closeout was also completed in the spring
2000 for the ADA upgrades project to the
entire building.
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This project is complete.




Taxation Building Renovations
Project Cost: $6,513,297

The objective of the project was to ren-
ovate the Taxation Building located at
50 Barrack Street in Trenton. The reno-
vations included upgrading the build-
ing’s air handler units, energy manage-
ment system and fire and life-safety
systems, and improving building access
to meet the American’s with Disabilities
Act requirements.

The project was completed and closed
out in 1998.

Department of Transportation,
Engineering & Operations Building
Improvements
Project Cost: $8,625,000

The objectives of this project are to
upgrade all the existing HVAC systems
and communications cabling in the
Transportation E&O Building. The
HVAC improvements will provide
improved air flow and temperature con-
trol for the building occupants and result
in the building meeting recent construc-
tion code requirements for HVAC sys-
tems. The communications cabling pro-
ject will upgrade the communications
cabling throughout the E & O Building
to meet industry standards for voice

and data systems.

Status at December 31, 2002

The dry system fire pump relocation for
the new masonry airshafts is ongoing.
Final re-inspection for plumbing and fire
will be scheduled upon completion and
testing of the system. Closeout pack-
ages for the CMF and telecommunica-
tions/data have been received and are
being processed.




Richard J. Hughes Justice Complex
Renovations
Project Cost: $21,000,000

The objective of this project is to ensure
that the integrity of the life safety, HVAC,
electrical, structural and all operational
components of the facility are maintained.
The primary projects planned for the facil-
ity include: replacement of the Atrium
glass and other interior glazed doors,
structural enhancements in the "Court
Jewel Area," repairs to the concrete and
structural system in the first floor and
indoor garage area, improvements to the
wire management system in the building,
replacement of the roof and miscella-
neous improvements and upgrades to the
building systems, structures and finishes.

Status at December 31, 2002

A planning charette was held in Summer
2000 with the building occupants to
develop an order of priority for the pro-
posed improvements and repairs. The
result of the charette determined that the
Atrium glass replacement was the top pri-
ority, followed by the replacement of the
roofing system and parking garage reno-
vations and repairs. All three projects
were awarded for design in 2001. The
revised Atrium design and changes to the
security system are currently under
review. Upon approval, the project will be
advertised for bid. Advertisement for the
parking garage renovations and repairs is
scheduled for mid-January 2003. A
Scope of Work is being developed for
carpet replacement and preliminary
inspections are being conducted to deter-
mine painting requirements. Repairs to
the staging areas for damages incurred
during the roofing operations is ongoing.
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New Jersey State Museum
Project Cost: $14,100,000

The obijective of this project is to address the aging infrastructure of the New Jersey
State Museum located in Trenton, to protect the health and safety of the State
Museum's constituency and to secure its collections. The project includes enhance-
ments to the HVAC, electrical and air conditioning systems, and renovation of the
windows, walls, ceiling and roof.

Status at December 31, 2002

This project will commence in early 2003.
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